Review Document
Project Plan

Music streaming server

with web interface

Team 3

Revision History

Revision	Date	Author(s)	Description
1.0	22nd January 2011	Swati Ittan, Shreya Agarwal	created
2.0	10th March, 2011	Deeksha Gupta	created

Version 1.0 Review

Topics	Covered/ Not Covered
Purpose of Plan	Covered
Project Approach	Covered
Stakeholders	Covered
Goals and Objectives	Covered
Scope of Project	Covered
Project Benefits	Covered
Project Deliverables	Covered
Project Deadlines	Covered
Member's and their Respective Roles	Covered
Member's Responsibility (20 days ahead scheduling)	Covered
Project Budget	Covered
Developing Environment	Not Covered
Risk Management	Covered
Constraints	Covered
Monitoring, Controlling and Reporting Mechanism	Not Covered
Sign-off Sheets	Covered

Version 2.0 Review

Topics	Covered/ Not Covered
Purpose of Plan	Covered
Project Approach	Covered
Background Details/ Current System	Covered
Goals and Objectives	Covered
Scope of Project	Covered
Project Benefits	Covered
Project Deliverables	Covered
Project Deadlines	Covered
Member's and their Respective Roles	Covered
Member's Responsibility (20 days ahead scheduling)	Covered
Project Budget	Covered
Developing Environment	Covered
Risk Management and Issue Management	Covered
Assumptions and Constraints	Covered
Monitoring, Controlling and Reporting Mechanism	Covered
Sign-off Sheets	Covered
Stakeholders	Covered

Revision History Details

From Version 1.0 to Version 2.0

- Project Timeline was updated.

- Member's Responsibility was updated, since we were doing planning only 20 days ahead of time.

- Assumptions and Constraints were synchronized with the SRS.

- Project goals and objectives were updated.

- Monitoring, Controlling and Reporting Mechanism and Developing Environment sections were included.